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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-86-19. 5/ 20. 6 I'N T MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, [NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,296,025 05/12/03 .
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP- 98- 45. 2/ 46 I'N TMPERT AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,173,787 11/18/05 98%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $4,069,214  12/07/05 ;.
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $0 09/ 26/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--()
HA22 SWPPP
11-TMP-111-11.4/22.2 I'N TMPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES ARI NDUQUE, RAY $1,352,953 03/06/06 21%
11- 256204 VARl QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 220,265 03/17/06 90%
PLANTI NG AND | RRI GATI ON $1,847 09/ 14/09 °
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,484,917 01/06/05 100%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1,477,123 01/13/05 .
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $0 11/22/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081 11/ 27/ 06
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-.17.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [NC. ARI'NDUQUE, RAY $1, 625,126 08/29/06 50%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $569, 135 09/ 07/ 06 35%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $98, 770  03/21/08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-8.6/10 I'N SAN DI EGO COUNTY IN CHULA VISTA™ WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,697,340 06/02/06 30%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $2, 678,964 06/ 15/ 06 47%
ACI M 005 - (599) 8 LOCATI ONS $497,399 01/14/11 0
CSTS- 054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP

HA25
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5- 10. 0/ 10. 7 N SAN DI EGO COUNTY TN NATI ONAL CI TY COFFNAN SPECT ALTIES, [NC. CARDENAS, VI CTCR $9, 879,068 11/04705 85%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $7,119,875 11/15/05 219
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG RI O SOUTH $172,838 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688- 6955
HB4N SWPPP
11- SD-5-10. 3/ 49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/ 21/05 100%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $828,190 11/03/05 100%
ACI M 005 - (603) 1 INSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $0  12/08/06 ’
--(0) I RVINE, CA 92614-5706 (858) 467-4093 12/ 18/ 06
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 392,380 06/19/06 86%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 026,935 07/05/06 69%
CLEAN AND TREAT BRI DGE DECK $16, 768 02/ 02/ 07 0
PHCENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE FELLEKE, SAMUEL $549, 099 06/ 29/ 06 100%
11- 276304 LOCATI ONS 13950 QLI VE CREST WAY 1463 BROADVWAY $544,547 07/ 19/ 06 100%
REPLACE RI GHT OF WAY FENCE $0 11/20/06 0
POMAY, CA 92064 (858) 688-1495 11/ 29/ 06
COVPLETED
HB4N WPCP
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 679,193 11/15/04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 418,103 12/02/04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $4,594 01/01/07 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS, | NC. FI GUEROA, RENE $1, 099,886 03/21/06 43%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADVWAY $481, 823 04/ 04/ 06 45%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $74,360 02/ 20/ 07 °

G X0- 73 0- (2E)

--()
HB1 WPCP

STANTON, CA 90680

(619) 588-9069
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11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVMED $131, 898,319 02/27/02 0%
11- 03014 LOCATI ONS 3063 E. CARVEL VALLEY RD. 11803 SORRENTO VALLEY $125, 625,654 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 603,322 07/22/08 0
PL60- 66 O0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $501, 514 08/20/04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $399,585 06/16/06 100%
11- 080514 LOCATI ONS P. O BOX 420850 13220- 112 EVENI NG $384,470 06/ 22/ 06 98%

PAVEMENT REHABI LI TATI ON CREEK DRI VE $12,491 01/01/07 0

SAN DI EGO, CA 92141- 0850
(858) 679- 5567 OVER RUN

HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 78%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $661,914 06/ 16/ 06 86%

PLANTI NG AND | RRI GATI ON UPGRADE $158, 738 02/11/08 0

SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD- 8- 28. 2/ 28. 6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI'S | NC $568,979 11/ 06/ 06 0%
11- 267704 0.4 KM VST OF TAVERN ROAD P O BOX 420850 $0 11/22/06 0%
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $0 0
00-8 13-(1E) ROAD OVERCROSSI NG SAN DI EGO CA 921420850

--0) I NSTALL NEW SI GNAL AND W DEN RAMP (858) 502- 9999
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4,573,183 08/ 04/05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4,803,835 08/19/05

ACI M 008 - (300) 3
--0)

HA21 WPCP

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE

BRI DGE REHABI LI TATI ON

(602) 437-1711

EL CAJON, CA 92020
(619) 888- 8886

$0 12/29/06

97%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH CF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 56%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $2,773,484 06/ 15/ 06 479
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $452,221 10/ 09/ 07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,205,940 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0. 2 KM NORTH OF SAN DI EGO, CA 92111 $4,120 01/30/07 0
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 7%
11-080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $185, 300 07/14/06 91%
OT'S- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $164, 016 01/02/07 0
--0) WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15-13. 0/ 50. 9 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,464,799 09/23/04 71%
11-077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $5, 158,892 10/13/04 999
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $31,737 12/ 15/ 06 0
--0) SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108 12/ 18/ 06
(858) 688-1480 COVPLETED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 071,760 07/10/06 3%

11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK

$8, 083,486 07/25/06

20%

ACI M 015 -(201) N ROAD OVERCROSSI NG TO 0.1 KM SOQUTH OF DRI VE NORTH $1, 252,355 10/ 15/ 08
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211- 050- () CONSTRUCT MANAGED LANES (858) 688-1430
HB4C SWPPP
HB4C
11-SD- 15-18. 9/ Mi9. 5 N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $32,972,294 04/ 14705 69%
11- 080934 VARl OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $23, 621,976 04/ 26/ 05 69%
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE NORTH $1, 309, 034 09/11/07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD- 15- 19. 07 M22 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECIALTIES, I NC. AL-JAFRI, ABU BAKR $56, 370, 485 10/ 29/ 03 90%
11- 080904 VARI QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $50, 843,850 11/13/03 88%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $912,896 04/ 10/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $72, 642,350 08/11/04 66%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $49, 064, 336 08/ 26/ 04 66%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1, 668,441 12/27/08 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ 24, 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/15/06 42%
11- 064844 VARI OQUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $2,378,005 07/05/06 48%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $478,353 07/ 24/ 07 0
-0 DUENDA ROAD OVERCRCS IRVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BINNS, CORY $89, 265, 258 09/ 09/ 04 46%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $50, 460, 678 09/ 22/ 04 6%
ACI M 015 -(196)2 UNDERCRCSSI NG TO 0. 7 KM SOUTH OF VI A PKWY $2, 804,132 06/02/08 0

--0

HBAC SWPPP
HB4C

RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES

VI STA, CA 92081

SAN DI EGO, CA 92128
(858) 679-5567
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-52-8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY MCCLENDON, GREG $3,087,166 09/27/06 44%
11-2T0204 0.2 KM WEST OF SANTO ROAD P. O BOX 22900 13220- 112 EVENI NG $136,372 10/ 16/ 06 4%
OVERCRCOSSI NG TO 2.4 KM VEST OF QAK CREEK $58,285 05/01/07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADVWAY (858) 679-5567
HB4N SWPPP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $955, 637 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 451,576 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $26,515 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,988,422 07/27/06 29%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH COF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $153,195 08/ 07/ 06 20
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $26,400 10/ 09/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE
HA21 WPCP
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 92%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $774,969 07/06/06 88%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $259, 873 01/30/07 °
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 8%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $1,500 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 °
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY LEVI NE, GARY $1, 276,323 06/ 22/06 100%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP. O BOX 981330 1780 W M SSI ON ROAD $1, 124,627 07/ 05/ 06 100%
EAST OF JEFFRI ES RANCH ROAD $0 12/06/06 0
RESURFACE PAVEMENT W SACRAMENTO, CA 95798 (760) 796- 4666 12/ 06/ 06
COVPLETED
HMLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/ 21/ 06 81%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O BOX 50085 1780 W M SSI ON ROAD $1, 461,369 07/05/06 98%
VALLEY CENTER ROAD $0 12/ 05/ 06 0
RESURFACE PAVENENT WATSONVI LLE, CA 95077 (760) 796- 4666 12/ 05/ 06
COVPLETED
HMLA WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, I NC LEVI NE, GARY $11, 235,000 10/ 18/ 06 25%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $179, 422 10/ 31/ 06 204
VARI QUS LOCATI ONS $179, 422 04/ 11/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
SUSPENDED
HA22 WPCP
11-SD-78-10.5/11.6 I N SAN DIEGO COUNTY IN SAN MARCOS  ORTIZ ENTERPRI SES | NCORPORATEDLEVI NE, GARY ~ $10,292,725 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 438,106 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $1,911 08/13/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO WEI R CONSTRUCTI ON LEVI NE, GARY $614,865 02/21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 04/ 12/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 WPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $3,474,485 10/ 18/ 06 1%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $12,180 10/ 27/ 06 0%
SAN FELI PE CREEK BRI DGES $0 09/24/08 0
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
SUSPENDED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUJEL $505, 453 05/ 30/ 06 100%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $464, 086 06/ 13/ 06 99%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $4,672 01/31/07 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
W DEN OFF RAWP SUSPENDED
HB4N WPCP
11- SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $273,263 05/ 19/ 04 0%
RANCHO M GUEL RQAD SAN DI EGO, CA 92111 $2,272 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $1, 462,281 08/21/06 90%
11- 266504 VARI QUS LOCATI ONS 6465 MRI NDUSTRY PLACE 817 SVEETWATER ROAD $1, 465,021 08/ 31/ 06 94%
ASPHALT CONCRETE OVERLAY $131,788 12/29/06 0
SAN DI EGO, CA 92192 (858) 688-1091
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1,452,748 07/ 18/ 06 49%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $744,344 07/ 27/ 06 49%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $112,385 05/08/09 0
SOUTH OF BONI TA MEADOWS LAN ORANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG
HE14 SWPPP
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 847,063 06/ 02/ 05 0%
STPL-6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $17,751 03/21/07 0
--() SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598, 982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATCOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $511,909 03/15/05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,500 08/06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 121,639 03/13/06 50%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $7,218,215 03/22/06 7100
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $1, 900,673 07/ 26/ 07 0
-0 OVERCROSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECAS | NC $15, 285, 683 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH P O BOX 640 $0 11/20/06 0%
HPD- P188- ( 001) OF THI NG ROAD $0 0
--() COMMVERCI AL VEHI CLE ENFORCEMENT LAKESI DE CA 92040
(619) 390- 6400
HA42 SWPPP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 843,876 04/06/06 0%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 801, 059 04/ 20/ 06 0%
4TH STREET OVERCROSSI NG TO LOGAN $52,773 03/15/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S
HB4N
11- SD-805-20.2/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG BYRNES, VI NCENT $298,292 09/01/06 30%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $93,662 09/13/06 31%
I NSTALL TRAFFI C SI GNALS $93, 662 02/08/07 0
WESTLAKE VI LLAGE, CA 91361 (858) 467-4078
HB1 WPCP
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC. CARDENAS, VI CTCOR $15, 363,917 10/ 18/ 02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15,884,582 10/29/02 0.
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $0 11/ 24/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275 12/ 04/ 06
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE11l

Totals. Authorized Final Amt: $581, 132, 861 Completed to Date: $404, 131,822  Work ThisMonth: $14, 599, 845




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-86-19.5/20.6 11- 241104
11-1MP-98-45. 2/ 46 11- 229024
11-1WMP-111-11.4/22.2 11- 256204
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-52.8/0 11- 080514
11-SD-5-.1/.3 11- 079404
11-SD-5-.1/.3 11- 264904
11- SD-5-10.0/10. 7 11- 066704
11- SD-5-10. 3/ 49. 3 11- 240304
11-SD-5-12.7/71.9 11- 248404
11-SD-5-14.7/15.1 11- 276304
11-SD-5-16.0/16.6 11- 207914
11-SD-5-16. 1/ 25. 8 11- 264704
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11-SD-8-2.2/2.6 11- 254304
11-SD-8-28.2/28.6 11- 267704
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD-15-13.0/50.9 11-077304
11- SD- 15-18. 6/ M27. 7 11- 080944

11- SD-15-18. 9/ ML9. 5 11- 080934
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Cnty Rt Pm Contract Page
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-6.5/10. 1 11- 070804
11-SD-15-8.3/0 11- 080974
11-SD-15-8.9/9.7 11- 233204
11- SD-52- 8. 6/ 10. 2 11- 270204
11-SD-54-5.0/0 11- 249804
11-SD-56-2.2/6.2 11-172894
11- SD- 75- 20. 5/ 22 11- 254104
11- SD- 75- 20. 5/ 21. 11- 246514
11- SD- 75- 21. 8/ 21. 11- 246524
11- SD- 76- 18. 8/ 32. 11- 276004
11-SD-76-2.7/8.5 11- 266704
11-SD-78-3. 2/ 5 11- 072804
11- SD- 78-10. 5/ 11. 11-183644
11- SD- 78- 20. 9/ 21. 11- 241924
11-SD- 78-72.9/0 11-165734
11-SD-94-17.5/ 17. 11-176424
11- SD- 94- 30. 0/ 38. 11- 266504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-94-13.2/13.4 11- 263004 8
11-SD-125-9.2/9.2 11- 091894 8
11- SD-125-22.3/0 11- 260524 8
11-SD-163-.9/2.8 11- 258024 8
11-SD-163-8.3/8.9 11- 241504 9
11-SD-188-/.2 11- 256504 9
11- SD- 805-10. 8/ 11.8 11- 238504 9
11- SD- 805-20. 2/0 11- 269404 9
11- SD-905-10.9/11.7 11-091804 9

Statement of Ongoing Contracts - Federal Aid

11

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $454, 204, 576
FEDERAL Al D ( PRI MARY) $25, 242, 985
FEDERAL Al D ( SECONDARY) $32, 074, 951
STATE HI GHWAY $48, 209, 330
STORM DAMAGE REPAI R $1, 000, 000

$20, 401, 019

$581, 132, 861

Work Comp
$332, 567, 385
$23, 004, 457
$26, 602, 193
$19, 394, 482
$0

$2, 563, 305
$404, 131, 822




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $25, 497, 903
$25, 497, 903

Work completed this Period:
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